

Kansas Legislative Information Systems and Services  
Report on the KLISS Modernization Project  
To the Legislative Coordinating Council  
By the KLISS Modernization Project Steering Committee  
May 8, 2025

Phase I of the KLISS Modernization Project is nearing completion, with user acceptance testing (UAT) beginning on May 6, 2025, and ending on June 20, 2025. Pending the results of the UAT, the Project is on track to meet the planned June 30, 2025, go-live.

The system functionality planned for go-live includes bill and resolution drafting, bill and resolution amendment drafting, bill and resolution proofing system, codification, publications, and integration with the existing chamber and legislative research systems. The exact composition of the system available at go-live will be determined based on the results of the UAT. A more detailed report on functionality will be available for the Council's next meeting.

Analysis and design for Phase II of the KLISS Modernization Project began in February 2025, with development planned to begin in July. Functionality in Phase II includes chamber, legislative research, committee management, appointments management, appropriations workflow, and the legislative website.

**KLISS Modernization Steering Committee:**

Corey Carnahan, Secretary of the Senate  
Tom Day, Director of Legislative Administrative Services  
Susan Kannarr, Chief Clerk of the House  
John Langer, Director of Technical Services for Information Services  
Shirley Morrow, Director of Legislative Research Department  
Gordon Self, Revisor of Statutes  
Eric Theel, Director of Application Services for Information Services